



Food and Agriculture
Organization of the
United Nations



DEPARTMENT OF AGRICULTURE



Ministry of Agriculture and
Farmers' Welfare
Ministry of Environment, Forest
and Climate Change



gef GLOBAL ENVIRONMENT FACILITY
INVESTING IN OUR PLANET

**GREEN - AG MIZORAM
GREEN LANDSCAPE IMPLEMENTATION UNIT (GLIU)
DEPARTMENT OF AGRICULTURE
LUNGLEI, MIZORAM**

No.B.12014/1/2020 – GLIU (AGR-GEF) /

Dated Lunglei the 22nd February, 2023.

**MINUTES OF THE FIFTH TECHNICAL SUPPORT GROUP (TSG) MEETING,
GREEN LANDSCAPE IMPLEMENTATION UNIT (GLIU), LUNGLEI
GREEN – AG PROJECT**

Venue: DC Conference Hall, Lunglei

Dated : 14th February, 2023 at 01:00 pm

The meeting started at 01:00 PM with a welcome speech from the Deputy Commissioner, Lunglei. Who thanked all the members for attending the 5th TSG meeting.

Project status and activity report was given by District Agriculture Officer and Member Secretary of the TSG as given below: -

Project status and Activity Report (17 August 2022-14 February 2023): -

The project status and activities implemented between the 4th TSG meeting held on 17th August 2022 and the instant meeting are given as below: -

1. FPIC process was conducted in 17 villages and consent had been signed with all the villages. Documentation is ongoing.
2. Trainings on Household Survey App were given to CRPs during 29th and 30th August, 2022. Household survey has been carried out in tablet mode and is completed for Lunglei District.
3. Training on Community Consultation for preparing Green Landscape Management Plan was given to GLIU experts by NPMU, and subsequently the CRPs were given training by GLIU experts. Community Consultation Program was carried out during 18th and 19th October 2022 at the cluster level. The 17 villages were divided in 6 clusters, 5 clusters in Mamit District and 1 cluster under Lunglei District. Consolidated report has been submitted to NPMU and awaits further TSG's approval.
4. Curriculum Development Workshop on Sustainable Agriculture was held on 16th November, 2022 in Aizawl, together with officials from the line departments. Draft curricula on Sustainable Agriculture were prepared for Mizo chilli, Sticky rice and Winter Vegetables.
5. Training on Post Harvest Management of Mizo Chilli was given to CRPs by KVK in collaboration with GLIU experts on 30th November 2022. The CRPs further imparted training in 13 villages.
6. In collaboration with Environment, Forests and Climate Change Department, Govt. of Mizoram, the CRPs have undertaken initiatives in 4 villages in Lunglei District for the Fire Prevention Week which was held during 6-11 February, 2023.

The Chairman invited Dr. Keny Vanlalhriatpuia, State Technical Coordinator who gave a detailed Power point presentation on the Project Overview.

The Team Leader, Mrs Lalchhhuanawmi Pachuau Green Ag Project gave an elaborated power point presentation on the following agenda points:

Agenda 1: Green Landscape Management Plan (GLMP) for the year 2023-2024

Agenda 2: Annual Work Plan and Budget (AWPB) for the year 2023-2024

Agenda 3: Action Plan for February-June 2023

The discussion points are as below:

1. It was informed to the member that Green Ag Project could promote only local & improved varieties and therefore, KVK Lunglei were requested to give support in selection of the variety to be cultivated by SHGs of Bunghmun and Tleu village in their Green Houses. **(Action – KVK, Lunglei, Green Ag Project)**
2. With regard to the convergence of indigenous shrubs and trees for MiSALT Demonstration plot, the District Agriculture Officer informed that Sub Mission on Agroforestry (SMAF) is ending and there is no possibility of convergence.
3. Preparation of training materials on vermicomposting for training of the beneficiaries will be done in coordination with KVK Lunglei. **(Action – KVK, Lunglei, Green Ag project)**
4. The line departments were requested to be mindful about the GLMP activity/intervention and the timelines for implementation, and to provide the Government's contribution in time, so that the GLMP could be implemented according to the timelines. **(Action – All line departments)**
5. The Chairman highlighted that 2023 being declared as the International Year of Millets by the UN due priority may be accorded to the cultivation and propagation of millets, so that the project could take part in achieving the goals set for the Year of Millets. **(Agriculture Department, Green Ag Project)**
6. The Chairman also suggested to give importance to fishery activities and to explore activities which could be included and implemented in the Project Landscape as it was not included in the GLMP for this year. **(Action – Fisheries Department, Green Ag Project)**
7. With regard to issues raised by line department regarding poor road connectivity within the district, The Chairman instructed that information on the condition of road connectivity of the Project landscape be submitted, so that it could be flagged to the concerned line department (Public Works Department). **(Action – All line departments)**

After the lengthy deliberation, the GLMP (2023-24), Draft AWP&B (2023-24) and Action Plan (February to June 2023) was approved by the meeting.

The meeting ended with a vote of thanks from the State Project Coordinator

Enclosed:

1. Attendance sheet
2. GLMP

Sd-/ Ramdinliani
District Commissioner & Chairman
TSG, Green-Ag. Project
Lunglei

Memo no.B.12014/1/2020 – GLIU (AGR-GEF) /

Dated Lunglei the 22nd February, 2023.

Copy to :-

- 1) National Project Director, NPMU, FAO-UN, Delhi, for kind information
- 2) All member of TSG, Lunglei for kind information & necessary action.
- 3) District Information & Public Relation Officer, DIPR, Lunglei for kind information


(C. MALSAWMKIMA)
District Nodal Officer & Member Secretary
TSG, Green-Ag Project
Lunglei